

GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

R&B – 12th Finance Commission Works – Construction of single cell Box culverts on HLBs in Kadapa district at three locations – Payment of prevailing SSR rates – Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (R.I) DEPARTMENT
G.O.Rt.No.1539

Dated:15.10.2008.
Read the following:

1. From Spl. Secy. to C.M.No.14734/Genl./08, Dt: 19.04.08.
2. From the C.E.(R&B) HUDCO Lr.No.20999/EE (RS&PMS)/
DEE1/AEE1/07, Dt:23.08.08.

O R D E R:

In his representation the Contractor, has represented that, the rates of material and labour were abnormally increased, and delayed handing over of clear site for execution and requested to accord sanction for payment of prevailing SSR rates for the work done during the SSR years and LA & LI (Municipal Corporation Area) since the same was not covered in the sanctioned estimate and the delay lies with the Department.

2. The Chief Engineer (R&B) HUDCO, in the ref. 2nd read above, while submitting the detailed report on the representation of the Contractor to pay prevailing SSR rates duly applying tender premium including LA & LI, has requested to issue orders.
3. Government after careful examination of the matter consider the request of the Contractor and hereby order to pay the prevailing SSR rates for the work done, duly applying tender discount, for the work "Construction of single cell box culverts on HLBs in Kadapa district at three locations" to the Contractor.
4. The Chief Engineer (R&B) HUDCO shall take further necessary action in the matter.
5. This order issues with the concurrence of Fin. Dept. vide their U.O.No.26572/1283/A2/Expr. PW/08, Dated:11.09.2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADEH)

Dr.T.CHATTRJEE,
PRINCIPAL SECRETARY TO GOVERNMENT

To:

The Chief Engineer (R&B) HUDCO, Hyd.

Copy to:

The Accountant General, A.P., Hyd.

The Superintendent Engineetr (R&B) Cuddapah,

The DTO, Cuddapah,

The Fin. (Expr. PW) Dept.

The P.S. to M(R&B)

The P.S. to Prl. Secy. to C.M.

- w.r.t. CMP No.14734/Gen/2008,Dt:19.04.2008.

//forwarded by order//

SECTION OFFICER